



Project Timetable

Version: 10/11/10

2010

October	<p>10/1 - Complete stationary designs – order printing</p> <p>10/11 - Secure vanity phone number</p> <p>10/11 - Approve Booklet 1.0 copy – commission design</p> <p>10/15 - Website mapping, wireframe and initial design completed</p> <p>10/12 - Brainstorm leadership committee and chair(s)</p> <p>10/27 - Approve Booklet– order printing</p> <p>Strategic partnership identified</p> <p>Corporate prototype proposals completed</p>
November	<p>11/3 - Booklet to printer</p> <p>11/12 - Booklet delivery, CMA Board meeting presentation</p> <p>11/15 - Web design approved – Beta online</p> <p>Strategic Partner solicitation efforts in earnest</p> <p>Begin corporate sales efforts</p>
December	<p>Website goes live</p> <p>Leadership team and chairman selected & confirmed</p> <p>Complete key first sponsor sales deals</p>

2011

January	Corporate sponsorship sales efforts continue in earnest
February	2/1 - "Darkening of the Dome"/Campaign soft kick-off reception at Tryba Architects/Fisher Mansion (Tentative) for leadership team, sponsors, prospects, VIPs and media. 2/2-2/4 - Saving Places Conference (Colorado Convention Center)2/4 - Presentation by Restoration Team on the technicalities of the restoration effort. 2/14 - Tentative sometime this week kick-off event held at Denver Art Museum
March	
April	TBD - Dome scaffolding begins to be erected?
May	TBD - Scrim goes up over scaffolding?
June	6/4 (Tentative) – PUBLIC CELEBRATION – Laser light show to commemorate start of dome restoration and launch of public campaign during People's Fair at Civic Center Park <ul style="list-style-type: none">▶ Dimes for the Dome – Supermarket change campaign▶ "Adopt a Bolt" donation campaign▶ mGive initiative First transfer of \$4 million from CPI to State due and/or backfill from SHF.
July	"First Bolt" reception commemorating the removal and replacement of the first cast iron bolt from the dome in the Capitol Rotunda for leadership team, sponsors, prospects, VIPs and media
August	Schools campaign launches for entire 2011-2012 school year
September	
October	
November	
December	

2012

January

February

March

April

May

June Share in the Care Colorado \$12 Million Goal met
Final transfer of \$4 million from CPI to State due or backfill from SHF

July

August

September

October

November

December

2013

January

February

March

April

May

June

July

August

Ceremony/reception in Capitol Rotunda - Time capsule installed in Dome

September

TBD – Dome restoration completed – scaffolding removed
9/5 (Tentative) – PUBLIC CELEBRATION – “Return of the Dome to the People” – Performing Arts Concert, Fireworks and Lighting Show on Capitol Dome to commemorate completion of the dome restoration and success of public campaign during Taste of Colorado at Civic Center Park

October

November

December

To be calendared:

Educational session/meeting with legislators Jan. 17 - early Feb
DAM event w/ legislators and sponsors Jan. 12 - early Feb. 2011
DIA Concourse A informational exhibit
DPL Western History on-line photography exhibit
Private educational events - groups of 50