

POTENTIAL SCHEDULE
[Alternative One]

May 9	Initial Meeting
May 16	Background information
May 23	Background information
May 31	Background information / Public Testimony Region One
June 6	Review maps Region One / Public Testimony Region Two
June 13	Review maps Region Two / Public Testimony Region Three
June 20	Review maps Region Three / Public Testimony Region Four
June 27	Review maps Region Four / Public Testimony Region Five
July 4	Off
July 11	Review maps Region Five / Public Testimony Region Six
July 18	Review maps Region Six / Begin consideration of preliminary Senate Plan
July 25	Adopt preliminary Senate Plan / Begin consideration of preliminary House plan
July 26 [If necessary]	Adopt preliminary House plan
August 1	Publish preliminary plans

Begin Public Hearings around State

August 11 and 12 Hearings in Alamosa and Durango

August 22 Hearings on Western Slope and Eastern Plains

September 5 Begin consideration of Final Senate Plan

September 12 Adopt Final Senate Plan / Begin consideration of Final House
Plan

September 19 Adopt Final House Plan

October 3 Submit Final Plan to the Supreme Court

Oral Arguments before Court

Court decision

If the final plan returned to Commission for revision, Commission meetings

December 14 Final day to submit approved plans to the Secretary of State

POTENTIAL SCHEDULE
[Alternative Two]

May 9	Initial Meeting
May 16	Background information
May 23	Background information
May 31	Background information / Public Testimony Region One
June 6	Review maps Region One / Public Testimony Region Two
June 13	Review maps Region Two / Public Testimony Region Three
June 20	Review maps Region Three / Public Testimony Region Four
June 27	Review maps Region Four / Public Testimony Region Five
July 5	Review maps Region Five / Public Testimony Region Six
July 11	Review maps Region Six / Begin consideration of preliminary Senate Plan
July 18	Adopt preliminary Senate Plan / Begin consideration of preliminary House plan
July 25	Adopt preliminary House plan
August 1	Publish preliminary plans
	Begin Public Hearings around the State

August 11 and 12 Hearings in Alamosa and Durango

August 22 Hearings on Western Slope and Eastern Plains

September 5 Begin consideration of Final Senate Plan

September 12 Adopt Final Senate Plan / Begin consideration of Final House Plan

September 19 Adopt Final House Plan

October 3 Submit Final Plan to the Supreme Court

Oral Arguments before Court

Court decision

If the final plan returned to Commission for revision, Commission meetings

December 14 Final day to submit approved plans to the Secretary of State