

POTENTIAL SCHEDULE
[Alternative Three]

| | |
|---------|---|
| May 9 | Initial Meeting |
| May 16 | Background information |
| May 23 | Background information |
| May 31 | Background information / Public Testimony Region One [Saguache, Mineral, Rio Grande, Alamosa, Conejos, Costilla, Pueblo, Huerfano, and Las Animas Counties] |
| June 6 | Review maps Region One / Public Testimony Region Two [Logan, Sedgwick, Phillips, Morgan, Washington, Yuma, Elbert, Lincoln, Kit Carson, Cheyenne, Kiowa, Crowley, Otero, Bent, Prowers, and Baca Counties] |
| June 13 | Review maps Region Two / Public Testimony Region Three [Moffat, Routt, Jackson, Rio Blanco, Grand, Garfield, Eagle, Summit, Mesa, Delta, Pitkin, Lake, Gunnison, Chaffee, Montrose, Ouray, San Miguel, Hindsdale, Montezuma, La Plata, Archuleta] |
| June 20 | Review maps Region Three / Public Testimony Region Four |
| June 27 | Review maps Region Four / Public Testimony Region Five |
| July 5 | Review maps Region Five / Public Testimony Region Six |
| July 11 | Review maps Region Six / Public Testimony Region Seven |
| July 18 | Review maps Region Seven / Begin consideration of preliminary Senate Plan |
| July 25 | Adopt preliminary Senate Plan / Begin consideration of preliminary House plan |
| July 26 | Adopt preliminary House plan |

August 1 Publish preliminary plans

Begin Public Hearings around State

August 11 and 12 Hearings in Alamosa and Durango

August 22 Hearings on Western Slope and Eastern Plains

September 5 Begin consideration of Final Senate Plan

September 12 Adopt Final Senate Plan / Begin consideration of Final House
Plan

September 19 Adopt Final House Plan

October 3 Submit Final Plan to the Supreme Court

Oral Arguments before Court

Court decision

If the final plan returned to Commission for revision, Commission meetings

December 14 Final day to submit approved plans to the Secretary of State