

Colorado Department of Education & Department of Higher Education  
 Timeline for SB08-212

**LEGEND**  
 -CDE  
 -DHE  
 -CDE/DHE

**LEGEND**  
 -SBOE  
 -CCHE  
 -SBOE/CCHE  
 -Local Educ. Providers

2009

Feb 15 -  
 Implementation  
 reports submitted  
 (CDE)

Sept 15 -  
 Cost study - contract  
 with independent  
 entity  
 (CDE/DHE)

Dec 15 -  
 PWR Description  
 (SBOE/CCHE)

Dec 15 -  
 Preschool thru  
 secondary education  
 standards adopted  
 (SBOE)

2010

Mar 1 -  
 First cost study report  
 (CDE/DHE)

Oct 1 -  
 Second cost study  
 report  
 (CDE/DHE)

Dec 15 -  
 PWR planning, preparation  
 and readiness assessments  
 (SBOE/CCHE)

Dec 15 -  
 Preschool thru  
 secondary education  
 aligned assessments  
 adopted  
 (SBOE)

2011

July 1 -  
 Diploma endorsements  
 criteria adopted  
 (SBOE)

Oct 1 -  
 Third cost study report  
 (CDE/DHE)

Dec 15 -  
 Preschool thru  
 secondary education  
 standards revised  
 (Local educ providers)

Dec 15 -  
 Curricula revised  
 (Local educ providers)

2012

Feb 15 -  
 Annual reports re  
 enrollment, grades,  
 degrees attained  
 (DHE)

Fall Semester -  
 Individualized readiness  
 plans for preschool &  
 kindergarten  
 (Local educ providers)

Dec 15 -  
 PWR planning, preparation,  
 and readiness assessments  
 administered  
 (Local educ providers)

Dec 15 -  
 Basic skills assessment  
 tests reviewed  
 (CCHE)

2013

Feb 15 -  
 Progress &  
 effectiveness reports  
 (CDE)

Fall Semester -  
 Readiness assessments  
 administered to  
 kindergarten  
 (Local educ providers)

2014

Dec 15 -  
 Admission policy  
 revised  
 (CCHE)